

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	25 June 2026
Team ID	
Project Name	An employee requests installation of licensed software through the Service Catalog
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis	USN-1	As an employee, I want to submit a software installation request through the Service Catalog.	2	High	Team
Sprint-1	Service Catalog	USN-2	Configure catalog variables (Software Name, Version, License Type, Justification).	2	High	Team
Sprint-2	Catalog Development	USN-3	Create the Software Installation Catalog Item.	3	Low	Team
Sprint-1	Catalog Testing	USN-4	Verify request submission and variable mapping.	3	Medium	Team
Sprint-1	Backend Tables	USN-5	Validate REQ and RITM record creation.	2	Medium	Team
Sprint-2	Workflow Automation	USN-6	Create approval workflow using Flow Designer.	5	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	01 Jul 2026	06 Jul 2026	12	06 Jul 2026

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-2	20	6 Days	07 Jul 2026	12 Jul 2026	20	12 Jul 2026

Velocity:

Total Story Points = 12 + 20 = 32

Number of Sprints = 2

Velocity = $32 \div 2 = 16$ Story Points per Sprint

Average Velocity (AV)

Sprint Duration = 6 Days

Velocity = 16 Story Points

AV = Velocity $\div$ Sprint Duration = $16 \div 6 = 2.67$ Story Points/Day

You can write:

Average Velocity (AV) ≈ 2.7 Story Points per Day

This matches the format of the sample while being tailored to your ServiceNow project.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>